

# Contents

List of Plates	ix
Photographic Acknowledgements	xiii
List of Text Illustrations	xiv
Preface	I
Historical Preface	5
<b>I History of the Problem</b>	
1 The Cupola as Contemporary Drama	11
2 Giovan Battista Nelli	16
3 <i>Risorgimento</i> Italians: Guasti, Nardini, Milanese	21
4 <i>Gründerzeit</i> Germans: Frey, Fabriczy, Durm, Stegmann-Geymüller	23
5 Engineers and Historians: Recent Cupola Studies	26
<b>II Santa Maria del Fiore: Before the Cupola</b>	
1 The Early Projects, 1294–1365	32
2 The Final Project, 1366–1400	45
3 Construction of the Octagon Arm Vaults, 1400–1421	55
<b>III Santa Maria del Fiore: The Cupola</b>	
1 Planning the Cupola: 1417–1420	58
a. The Models	58
b. Chief Masters, Masters and Journeymen	69
2 The Cupola Programme and its Amendments: Text and Translation	70
3 Planning the Cupola: From the 1367 Model to the Cupola Programme, 1418–1420	77
4 The Cupola: a Description	97
5 Building the Cupola: 1420–1436	112
<b>IV After the Cupola: 1436–1476</b>	
1 The <i>Tribune Morte</i> on the Great Piers: New Documents	135
2 The Lantern	137
a. Models	138
b. Execution: 1436–1471	141
c. Damage and Repairs	145
d. Paolo Toscanelli's Meridian	146

<b>V</b>	<b>Santa Maria del Fiore: Building Machines</b>	148
1	The Old Machines: <i>Rota Magna</i> (1396) and <i>Stella</i> (1413)	149
2	The Loading Platform and the Curvature Control Templates, 1420–1421	151
3	The Great Hoist ( <i>Edificio I</i> ), 1420–1421	154
4	<i>Castello II</i> : The Great Crane, 1423	158
5	<i>Ansae et Amentae</i> : Hanging Centering	161
6	<i>Castello III</i> : The <i>Dificio Nuovo</i> of 1432	161
7	The <i>Gualandrino con tre corde</i>	162
8	The Lantern Hoist ( <i>Edificio II</i> ), 1443	164
9	The Lantern Crane ( <i>Castello IV</i> ), 1445–1447 and the Lantern Platform, 1447	166
10	The ‘Castello di Mezzo’, 1457	168
11	The Spire Crane ( <i>Castello V</i> ), 1465	171
<b>VI</b>	<b>Appendices</b>	
1	Guild Control after 1331: The <i>Opera</i> of Santa Maria del Fiore	173
a.	1294–1331: Evolution of the <i>Opera</i>	173
b.	Table of Organization	177
c.	The <i>Capomaestri</i> , 1300–1370	178
d.	Beyond the Cathedral: the <i>Opera</i> as Public Works Office	181
e.	Continuity	185
f.	Labour Conditions	190
g.	The <i>Opera</i> House	191
h.	‘Pilastrini in via Sanctae Reparatae’	193
i.	‘Ensenium’ and ‘Salarium’	194
2	Building Materials and Transport	195
a.	Stone	196
b.	Bricks	197
c.	Mortar	198
d.	Wood	199
e.	Rope	201
f.	Metals	201
g.	Marble	202
3	Michelozzo and Antonio Manetti: <i>Capomaestri della Lanterna</i>	205
4	Cracks	213
a.	Theories and Cures: 1600–1750	213
b.	The 1934 Commission	218
c.	Mainstone’s Analysis, 1970	218
d.	New Concern, 1975–1976	219
5	Cupola Surveys and Illustrations	220
6	The Documents, Unpublished and Published	224
a.	<i>Archivio di Stato</i> and <i>Archivio dell’Opera</i>	224
b.	Cesare Guasti (1857 and 1887), Frey and Poggi	228

CONTENTS

<b>VII</b>	<b>Addenda</b>	
1	'Ragionamento sopra la Maniera di voltar le Cupole senza adoperarvi le Centine del Senatore Giovanni Batista Nelli' from Nelli, <i>Discorsi</i> , 1753	230
2	Report on the Need for Chains by Cav. Francesco Fontana, 13 June 1696 (from Deputazione Secolare di Santa Maria del Fiore, <i>Relazione sui Danni Arrecati ai Monumenti Insigni dal Terremoto del 18 Maggio 1895</i> , Florence, 1895)	236
3	'Erecting a Large Dome without Falsework', from the <i>Engineering Record</i> , LX, 1910, pp. 508–510	239
4	Reports of Geom. Pier Luigi Giannini on the Surveying of Internal and External Cupola Curvature, 1967–1968	241
5	Major Cupola and Drum Dimensions	244
<b>VIII</b>	<b>The Documents</b>	245
<b>IX</b>	<b>Index of Documents</b>	295
	Bibliography of Frequently Cited Literature	312
	Index	314
	The Plates	321